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ABSTRACT
This paper introduces the constructability and economic feasibility study of using one 
of the proposed two types of permanent shoring system for a highway project in Qatar. 
The cast-in-situ cantilever retaining wall and the contiguous piles wall were suggested 
and designed to be used as a permanent retaining system at a multi-level intersection. 
In this study, the construction complexities of using the cantilever retaining wall system 
are illustrated and compared to the contiguous piles wall. Besides, the impact on the 
Right-of-Way (ROW) of the road, excavation process, traffic circulation, and existing 
utilities are discussed. The paper summarizes the difference in the required construction 
materials and excavation quantity for the proposed shoring systems at the same retained 
elevation. Furthermore, the design of both systems is performed based on the local and 
international guidelines and regulations of the shoring system design in Qatar. The study 
has shown that both suggested systems are providing the same finishing quality while the 
contiguous piles system is more effective in minimizing economic and site preparation 
challenges. It also provides safer utilities handling and faster construction sequencing 
without cost increases.
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1 INTRODUCTION
Qatar is witnessing a significant upgrade in the infrastructure and transport systems, 
especially in highways and multi-grade intersections. These multi-grade intersections 
are usually supported by retaining structures that come as a part of the contractor’s role 
to construct within the limited Right of Way (ROW). Retaining structures are commonly 
used to retain soil, rock, or water and to withstand their lateral pressures. Using these 
walls supports roads at different levels, accommodates extra lanes for the roads, and 
stabilizes slopes. There are various types of retaining wall structures that are used for 
different objectives, such as; gravity, cantilever, counterfort, piled, sheet pile, anchored, 
and Mechanically Stabilized Earth (MSE) retaining walls (Standard Specification for 
highway bridges, 2002). 
In the planning stage of any project, the selection of the optimum retaining wall 
system is not an easy task since it depends on many limitations as safety, economy, 
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constructability, right of way, underground utilities, and stability. 
In this paper, two permanent shoring options were proposed, designed, and compared 
for a multi-grade intersection project in Qatar. The difference in the level is 10 m between 
the ground level and a bypass road. The project is located in a fully developed area in 
Doha city, which added some complexity in choosing the most suitable retaining wall 
system. The proposed retaining system is very close to the Right of Way (ROW), and 
existing utilities are crossing the proposed location of the shoring system. The main 
contractor of the project was recommended to substitute the cantilever retaining wall 
system with a contiguous piles wall system. Since the proposed retaining structures will 
be fabricated and cast in the site, more challenges are expected during the construction 
process. The objective of this paper is to discuss the constructability and economic 
aspects of both systems. Their effects on the ROW and existing utilities are evaluated to 
adopt the most feasible option. 
2 GEOTECHNICAL PARAMETERS AND SITE CONDITION
The geotechnical investigation of the project site was reviewed to determine the soil 
properties. Furthermore, the topographical survey, geometric layouts, and excavation 
levels were used to identify the final retaining systems’ lengths and the height of piers on 
top of the cap beam. It is worth mentioning that the whole shoring system length is within 
the Quaternary Deposit (QD) and Simsima Limestone (SL) layers. The design ground 
profile and the geotechnical parameters provided in the geotechnical investigation report 
are summarized in Table 1.
Table 1: Design ground profile and geotechnical parameters
Although the geotechnical investigation report mentioned that the groundwater table 
level is not at the level of the piles wall, it was assumed that the level of the groundwater 
table is one meter below excavation levels for conservative considerations. Besides, 
based on the local guidelines, it has been assumed that the controlled backfill will have 
the properties presented in Table 2 (Interim Advice Note No. 009, Revision No. A2, 
2016).
Table 2: Geo-mechanical parameters of backfill and subgrade material
On the other hand, the conditions of the project site are very complicated due to the 
underground utilities, including electrical high voltage cables, which are crossing the 
location of the shoring system at the intersection. Moreover, the proposed retaining walls 
are very close to the ROW, and that affects the traffic flow and the excavation process. 
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Figure 1 describes the approximate shape for each system considering the right of way 
and existing utilities location. It is obvious that the excavation limit of the cantilever 
retaining wall exceeds the ROW and influences the traffic circulation. However, 
proposed contiguous piles wall system provides more flexibility in the excavation stage 
and maintains a comfortable distance to ROW, which does not affect the existing utilities 
or traffic plan.
Figure 1: The excavation and utilities challenges for both proposed permanent shoring 
systems
3 COMPARISON BETWEEN TWO PROPOSED SHORING SYSTEMS 
Two options of retaining systems are assessed from an economic and constructability 
perspective to select the most effective retaining structure that can be built rapidly while 
offering a safe and long-lasting solution. In this project, the proposed systems have been 
designed using the same assumptions and criteria following the local and international 
codes (Interim Advice Note No. 009, Revision No. A2, 2016; BS5400, 1990). At the 
end of the construction stage, the suggested two systems should have the same finishing 
quality.
3.1 Effect of the Retaining System Type on the Right of Way (ROW) and 
traffic flow
The retaining walls are usually designed to hold consolidated and unconsolidated soil 
or water with different levels near to roads and highways. Hence, it is essential to select 
the ease construction and safer system to avoid any risks or disruption on the traffic 
plan. As shown in Figure 1, the base of the cantilever retaining system is too wide and 
overlaps with the ROW. As a result, the equipment used for the excavation process will 
impact the flow of the traffic. Moreover, Temporary Traffic Management (TTM) plans 
will be required to avoid any obstruction, risk, or delay on the vehicles or pedestrian 
movements. On the other hand, the contiguous piles wall system requires limited space 
for construction compared to the cantilever retaining wall system, which minimizes the 
interaction with the traffic flow. 
3.2 Effect of the Retaining System Type on the quantities of construction materials 
and cost
As the proposed permanent shoring system will be constructed on four approaches 
of the multi-grade intersection with an approximate length of 1.7 km, the cost is an 
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essential factor in adopting the optimum type of the retaining systems. Besides, both 
retaining walls are designed using the reinforcement concrete and steel rebars available 
in Qatar. The final cross-sectional of the cantilever retaining wall is presented in Figure 
2, while Figure 3 shows the final dimensions of the contiguous piles wall system based 
on the approved design by the relevant authorities and after carrying out all the required 
design checks.
Figure 2: The proposed cross-sectional of the cantilever retaining wall system
Figure 3: The proposed cross-sectional of the contiguous piles wall system
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Based on the cross-section of the proposed permanent shoring systems, the required 
construction material and excavation quantity of the two options for the same retaining 
height (level) are presented in Table 3.
Table 3: The required construction materials for both options
In addition to the fact that the contiguous piles wall system provides an effective 
solution to avoid clashes with the underground utilities during the excavation stage and 
maintain the traffic flow and timeframe without any delays, it also reduces the material 
and construction cost dramatically.
As shown in Table 3, the proposed contiguous piles retaining system minimizes the 
quantity of the required concrete to the half, while it almost requires a similar quantity of 
the steel rebars for the cantilever retaining wall. On contrast, the contiguous piles system 
decreases the excavation quantity by about 90% compared to the other option due to 
the excavation methodology. Vertical drilling is used for contiguous piles system, while 
a deep rectangular area must be excavated for the base of the cantilever retaining wall 
as shown in Figure 1a. Accordingly, the required construction cost will be noticeably 
dropped when the contiguous piles system is used as a permanent system in such site 
conditions.
3.3 Effect of the Retaining System Type on the underground utilities
Great attention is usually paid to the relocation of existing underground utilities 
and excavation phase of any project site, especially when it has chemicals, flammable 
materials, or high voltage electrical cables. As part of the constructability evaluation 
of the proposed system, it was found that using the cantilever retaining wall system 
might be difficult due to the existing underground utilities, which include high voltage 
electrical cables and pipelines. These utilities must be relocated into another path that 
may lead to disruption of service to residential areas surrounding the project. The 
proposed contiguous piles wall system offers a better solution, by having the piles 
constructed away from the crossing underground utilities. Furthermore, no influences on 
the accessibility of domestic services should occur. 
3.4 Effect of the Retaining System Type on the project timeframe 
Due to the continuous development of the roads, highways, and infrastructure networks 
in Qatar, most of the planned and ongoing projects must be completed following the Qatar 
National Vision 2030. In addition, the construction companies are always implementing 
proper scheduling for the construction activities of their projects. Thus, adopting the 
ease of construction retaining system is necessary to comply with the timeframe of the 
execution plan. As a result of the effects of the cantilever retaining wall system on the 
ROW and the existing underground utilities, it seems that this option should be avoided 
to complete the construction within a reasonable timeframe. Accordingly, using the 
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contiguous piles wall system provides more flexibility in the excavation process, which 
means more time and effort will be saved. 
4 CONCLUSION AND RECOMMENDATIONS
This paper evaluated and compared the constructability and economic aspects for 
two proposed retaining systems to adopt the most effective option as a permanent 
shoring system. The cantilever retaining wall and piles retaining wall systems have 
been evaluated in terms of their impacts on the construction process and the required 
quantities. The selection of one of the suggested systems was not an easy task due to the 
complicated site conditions. 
Based on the comparison of this study, it can be concluded that using the contiguous 
piles retaining wall system as a shoring system of multi-grade highway intersection 
is more economical than the cantilever retaining wall. Furthermore, the contiguous 
piles wall system shows effectiveness in the construction process, timeframe, handling 
utilities, and excavation procedure.
On the other hand, the selection of the contiguous retaining wall system reduces the 
quantities of the overall materials needed for the construction, which directly impacts 
the project budget and cost.
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